PMCP

Baseline by Year Report
WBS 04.11.10.01 - Outyear Burial Grounds OU
Incremental - Escalated Dollars

Fiscal Year: 2006 Period: April

WBS Prior 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022| To Go Total

04.11.10.01 - Outyear Burial Grounds OU 737 1226 3141 22276 st142|  oo1so|  104124| 104183 53814 5546 436349
04.11.10.01.01 - BGOU Subproject Mgmt 261 267 274 280 287 294 301 308 315 323 2909
04.11.10.01.02 - SWMU 2 Excavation 216 788 1932 10045|  11207] 14697  22839| 232000 10301 842 96966
04.11.10.01.03 - SWMU 3 Excavation 168 694 0803|  22348|  20884| 23520 23001 24474 3802 131602
04.11.10.01.04 - SWMU 4 Excavation 242 1206  17089|  s1047| 52485  49593| 16341 561 188565
(6)4.1 1.10.01.05 - Capping of SWMU 5, 7&30, 145, 229 267 2404 739 9 3648
04.11.10.01.06 - Chem Ox ) 211 1008 4703 4777 1644 10 12395
04.11.10.01.07 - BGOU Decision Documents 260 4 264

TOTAL 737|  1226|  3141]  22276|  suia2|  90159|  104124] 104183 s3s14| 5546 436349

Report in Thousand Dollars
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